A3
FORM DPW-CIA 2/05-

STATE OF HAWAIL

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

June, 2011

Date: July 1, 2011

Contract No. 59774 [ 1

DAGS Job No. 12-10-0620

Aloha Stadium-Repiace Metal Roof Deck and Transformers (Sections AA to EE, and A to K)

CONTRACTOR: ABHE & SVOBODA, INC.

ADDRESS: 91-161 OLAI STREET

City, State ZIP: KAPOLEIL HI 96707

PROJECT TITLE:

CONTRACT

Basic Contract Amount $ 11,221,110.00
CHANGE ORDERS

Total § 57,865.00

Adjusied Confract Amount 3 11,278,775.00

FOR INSPECTION BRANCH USE
1 ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY:

[ ] PROJECT SCHEDULE - iNITIAL & ONGOING

[ 1 DAILY REPORTS { ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
i ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
[ ] ALL SIGNATURES

Change Order Total

90.00% $  51,899.00 $ 10,950,200.00

$ 1,443.00 281,971.00

$ 50456.00 3 10,668,319.00

$ - $ 8,862,102.00

$  50456.00 $ 1,806,217.00

WORK ACCONPLISHED Basic Contract
Completed to Date gr12% 3 10,898,391.00
Retained REDUCED ] ] $ 280,528.00
Amount Subject to Payment $ 10,617,863.00
Payments to Date $ 8,862,102.00
Payments Now Due $ 1,755,761.00
Payment No. 5

Remarks:

1. Computed and Checked by;

% é\\/ JUL =5 g
3. Recommsnded: Project Inspector or Engineer Date:

L ¢

2. | certify that the above bill is correct, just, that payment has not been
received, and all payroll affidavits have been submitted, are current, or proper
deductive exclusicns have been made {o this request and at least 80% of our
warkforce resides in Hawaii

ABHE & SVOBODA, INC.

Name of Contractor

/V(WL/

7-(-1]

4. Recommafided: Ared EgfyneeriArchitact oo Dule:
a1
}_b\ {fti}!

5. Appraved: Sranch ;! of District Enginear Dato
The Public W S Adml tralcr cerlifi al change aorde: ve been issued and 1he work performed.

JUL =6 201

State Public Warks Administraior Date:

Date

By signature / Tille:
Ar €a Ma .A.aj er



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: June, 2011

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 59774
PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transformu DAGS Job No.: 12-10-0620
fin}
@ CONTRACT]
Q LICENSE BASIC CONTRACT| COMPL.TO %} RETN AMOUNT]
O |IPRIME CONTRACTOR |TRADE NO. AMOUNT DATE] CMPL %) RETAINED
ABHE & SVOBODA, INC. Genera! Contractor ABC-13904 $10,035,036 $6,755,617| 67.32% 5% $250,875

A

Total Retained from Subs

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT} COMPL.TO %] RETN AMOUNT
SUBCONTRACTOR TRADE NOQ. AMOUNT _D_A_T_E__l CMPL % RETAINED
PAC Electic Co., Inc. Electrical C-16829 $896,000 3537,600| 60.00% 5% $22,400
Flite Mechanicat Sheet Metal C-25124 $280,074 $151,708| 52.30% 5% §7,252
#DIVID! 10% 30
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIVIG! 10% $0
#DIV/O! 10% 0
#DIVIO! 10% $0
#DIVi0! 10% $0
#DIVIO! 10% 30
#DIV/0] 10% $0
#DIv/0 10% §0
#DIVIO! 10% $0
#DIV/0! 10% $0
#2IV/01 10% $0
#DIV/O! 10% $0
$29,652(B

I [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $280,528|

I certify that the above retentions are correct for this request.

ABHE & SVOBODA, INC.

Name of Contractor

iy [ A~ 7 / / / 201 |
By Signature Date
NOTE:

Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

Checked/Verified by,

Jes

Initial - Project inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June, 2011

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 59774

PROJECT TITLE: Aloha Stadium-Replace Metal Roof Deck and Transforn DAGS Job No.: 12-10-0620
A CHANGE]
% ORDER
9 LICENSE CHANGE ORDER COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  [TRADE NO. AMOUNT| TODATE Ch_@f""] % RETAINED

ABHE & SVOBODA, INC.  |General Contractor ABC-23456 $8,304 $7.474| s0.00%| 5% $208|A

CHANGE]
QORDER SUB|
LICENSE CHANGE ORDER SUB COMPL. %] REIN AMOUNT,
SUBCONTRACTOR TRADE NO. AMOUNT| TO DAT5 CMPL %, RETAINED
PAC Electic Co., Inc. ELECTRICAL C-16829 $49,361 $44.,425[ 90.00% 5% $1,235
ELITE MECHANICAL SHEET METAL C-25124 $0 $0| #DIV/O! 5% 30
#DIV/D! 5% 30
#DIVI0L 5% $0
#DIVI0! 5% 30
#DIV/OE 5% $0
#RIVIDI 5% 30
#DIVIOl 5% 30
#DIVIO! 5% 30
#DIviol 5% $0
#DIV/01 5% 50
#DIV/0! 5% $0
#DIVI 5% $0
#DIVI0! 59% $0
#DIVI0I 5% 30
#DV/0 5% %0
#DIVIOL 5% $0
#DIV/O! 5% 30
Total Retained from Subs $1,235|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,443]

I certify that the above retentions are correct for this request.

Checked/Verified by:
Abhe & Svoboda, Inc.

Mame of Contractor ﬁ,s
W /C/—/ —7 / l / 2 O L ! Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value 1o that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: ALOHA STADIUM - REPLACE METAL ROOF DECK &

TRANSFORMERS {SEC AA TO EE, & ATO K)

BILLING MONTH: June-11 DAGS JOB NO.: 1 2-10-0620 CONTRACT NO.: 59774

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20339100

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Ear Retainage Amount Due
01 B10-429M $1,755,761.00 $0.00 $1,755,761.00
Totals: $1,755,761.00 $1,755,761.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned ain Amount Due
02 B10-429M $51,899.00 $1,443.00 $50,456.00
Totals: $51,899.00 $1,443.00 $50,456.00
Grand Total: $1,807,660.00 $1,443.00 $1,806,217.00

Ve 20 6%&% 7/7/201]

Verlfléd By DATE

{This Sectlon for Administrative Services Office Use Only)

Vendor Code 20339100

Cost Code 3A1
Voucher No. 07 o1 2N 27

o Verified By Py} ﬂml”

¥




